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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202-2884

July 2, 1999

MEMORANDUM FOR ASSISTANT SECRETARY OF DEFENSE (COMMAND,
CONTROL, COMMUNICATIONS, AND
INTELLIGENCE)
DIRECTOR, DEFENSE INFORMATION SYSTEMS
AGENCY

SUBJECT: Audit Report on Year 2000 Compliance of Selected Mission Critical
Command, Control, and Communications Systems Managed by the Defense
Information Systems Agency (Report No. 99-202)

We are providing this audit report for information and use. We considered
management comments on a draft of this report in preparing the final report.

Comments on the draft of this report conformed to the requirements of DoD
Directive 7650.3 and left no unresolved issues. Therefore, no additional comments are
required.

We appreciate the courtesies extended to the audit staff. Questions on the audit
should be directed to Mr. Garold E. Stephenson at (703) 604-9332 (DSN 664-9332)
(gstephenson@dodig.osd.mil) or Mr. Kent E. Shaw at (703) 604-9228 (DSN 664-9228)
(kshaw@dodig.osd.mil). See Appendix D for the report distribution The audit team
members are listed inside the back cover.

Robert J. Lieberman
Assistant Inspector General
for Auditing







Office of the Inspector General, DoD

Report No. 99-202 July 2, 1999
(Project No. 9CC-0089)

Year 2000 Compliance of Selected Mission Critical Command,
Control, and Communications Systems Managed by the
Defense Information Systems Agency

Executive Summary

Introduction. This is one in a series of reports being issued by the Inspector General,
DoD, in accordance with an informal partnership with the Chief Information Officer,
DoD, to monitor DoD efforts to address the year 2000 computing challenge. For a
listing of audit projects addressing the issue, see the year 2000 webpage on the IGnet at
http://www.ignet.gov.

Objective. The overall objective was to determine whether the Defense Information
Systems Agency (DISA) has adequately planned for and managed year 2000 conversion
risks to avoid undue disruption to selected mission critical command, control, and
communications systems used in support of Unified Command operations Specifically,
we reviewed year 2000 conversion risk assessments, contingency plans for mission
critical systems, and continuity of operations plans for systems managed by the DISA
and identified by unified commanders as mission critical to their operations

Results. We reviewed 34 DISA mission critical systems. Of the 34 systems reviewed,
as of May 17, 1999, DISA had certified 23 as Y2K compliant, seven were in the
development phase and had not been tested, and four had been terminated. The DISA
had made substantial progress to ensure that its mission critical systems were Y2K
compliant but still needed to prepare contingency plans for the Defense Satellite
Communications System and the Defense Information Systems Network Deployed (Step)
Switch Multiplexer Unit system. The absence of contingency plans for the systems could
have adversely affected the ability to complete mission requirements should a Y2K
problem materialize (see Finding section).

Summary of Recommendation. We recommend that the Director, Defense Information
Systems Agency prepare contingency plans for the Defense Satellite Communications
System and the Defense Information Systems Network Deployed (Step) Switch
Multiplexer Unit System.

Management Comments. We provided a draft of this report on May 17, 1999
Comments were received from the Y2K Office of the Assistant Secretary of Defense
(Command, Control, Communications and Intelligence), and the Inspector General,
DISA. Both the Assistant Secretary of Defense and DISA concurred with the
recommendation. The DISA stated that contingency plans for both the Defense Satellite
Communications System and the Defense Information Systems Network Deployed (Step)
Switch Multiplexer Unit System were being prepared and would be completed by

June 20, 1999.
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Background

Problem Description. The year 2000 (Y2K) problem is the term most often
used to describe the potential failure of information technology (IT) systems to
process or perform date-related functions before, on, or after the turn of the
century. The Y2K problem is rooted in the way that automated information
systems record and compute dates. For the past several decades, systems have
typically used two digits to represent the year, such as 98 representing 1998, to
conserve on electronic data storage and reduce operating costs. However, the
year 2000 is indistinguishable from the year 1900 with the two-digit format. Asa
result of the ambiguity, computers and associated system and application
programs that use dates to calculate, compare, or sort could generate incorrect
results when working with years following 1999. Calculation of Y2K dates is
further complicated because the year 2000 is a leap year, the first century leap
year since 1600. The computer systems and applications must recognize
February 29, 2000, as a valid date.

DoD Y2K Management Plan. As the DoD, Chief Information Officer, the
Assistant Secretary of Defense (Command, Control, Communications, and
Intelligence) issued the "DoD Year 2000 Management Plan" (DoD Management
Plan) in April 1997 and the most current version is dated December 1998. The
DoD Management Plan provides the overall DoD strategy and guidance for
inventorying, prioritizing, fixing, or retiring systems, and for monitoring
progress. The DoD Chief Information Officer has overall responsibility for
overseeing the DoD solution to the Y2K problem. The DoD Components are
responsible for implementing the five-phase Y2K management process described
in the DoD Management Plan. The DoD goals have been to complete
implementation of Y2K compliant mission critical systems by December 31,
1998, and other systems by March 31, 1999.

Defense Information Systems Agency. The Defense Information Systems
Agency (DISA) is the DoD agency responsible for information technology and is
the central manager for major portions of the DoD information infrastructure As
a result, DISA is obligated to provide Y2K-compliant computing platforms,
networks, and services to the DoD components.

Federal Acquisition Requirements. Federal Acquisition Regulation (FAR),
subsection 39.106, “ Year 2000 Compliance," requires agencies to ensure that
solicitations and contracts pertaining to information technology acquisition be
year 2000 compliant or require that noncompliant information technology be
upgraded to year 2000 compliance prior to:

e Earliest date the information technology is required to perform date and
time processing involving dates later than December 31, 1999, or

e December 31, 1999,



In addition, FAR, subsection 39.106, requires a description of existing
information technology that will be used in conjunction with the information
technology to acquire and identify whether the existing information technology is
year 2000 compliant. Additionally, the Assistant Secretary of Defense
(Command, Control, Communications, and Intelligence), in a memorandum,

" Acquisition of Year 2000 (Y2K) Compliant Information Technology (IT) and
Bringing Existing IT into Compliance," December 18, 1997, directed that orders
for IT should not be placed against a contract or other acquisition instruments
unless that contract or instrument requires Y2K compliance.

DISA Status Reporting. DISA tracks the Y2K completion status of mission
critical systems and reports the status of each system in the Y2K process to
Assistant Secretary of Defense Command, Control and Communications. The
information that is maintained and reported on those systems includes status on:
the Y2K phase, contingency plans, interface agreements, inclusion of references
on FAR 39.106, and Y2K certification dates.

Certification Status System. The Deputy Secretary of Defense memorandum,
“Year 2000 Verification of National Security Capabilities,” August 24, 1998,
requires that Defense agencies to certify they have tested the information
technology and national security system in accordance with the Y2K
Management Plan. In addition, each system certification must cite all mission-
critical systems that are yet to be validated as Y2K compliant along with a
timeline listing a deadline for validations.

DISA responded November 3, 1998, by providing certification status of mission
critical systems and subsystems. The certification status included the following
categories.

e Certified and validated systems that were Y2K compliant by
December 31, 1998.

e Mission critical systems that will be certified and validated after
December 31, 1998.

¢ Systems in the development stage representing new capabilities that
would not be implemented before December 31, 1998.



Objective

The overall objective was to determine whether DISA had adequately planned for
and managed year 2000 conversion risks to avoid undue disruption to selected
mission critical command, control, and communications systems used in support
of Unified Command operations. Specifically, we reviewed year 2000
conversion risk assessments, contingency plans for mission critical systems, and
continuity of operations plans for systems managed by the DISA and identified
by unified commanders as mission critical to their operations.



Y2K Compliance for DISA Mission
Critical Systems

The DISA had made substantial progress to ensure that the mission critical
systems were Y2K compliant in accordance with the DoD Year 2000
Management Plan. For the 34 mission critical systems reviewed, as of
May 17, 1999, DISA had certified 23 as Y2K compliant, seven were still
in the development phase and had not been tested, and four had been
terminated. All of the systems that were reviewed had interface
agreements where required, and incorporated the Y2K references in
contracts for commercial hardware and software. However, two systems
did not have the required contingency plans because the project managers
had not insisted on approved contingency plans from the U.S. Army
Communications and Electronics Command for both systems. The
absence of contingency plans for the systems could have adversely
affected the ability to complete mission requirements should a Y2K
problem materialize.

Compliance with DoD Year 2000 Management Plan

The DoD Y2K Management Plan provides the guidelines to ensure that date-
related processing of mission critical systems perform correctly before, on, and
after January 1, 2000. The plan requires that the program manager of each
mission critical system ensure that:

e systems are certified Y2K compliant unless officially retired,

e Y2K compliant language is in all new contracts and contract
modifications,

e interface agreements or equivalent are documented and obtained for
each system interface, and

e system contingency plans are developed and maintained.

Y2K Certification. The system developer and functional proponents are
required to certify and document each system’s Y2K compliance. Of the 34
mission critical systems reviewed, DISA had officially certified 23 as Y2K
compliant in accordance with the DoD Y2K Management Plan, properly
completed Y2K compliance checklists, and provided Y2K testing information and
results. Seven systems were still in the development phase and had not been
tested. These developmental systems either provide a new capability or will be
replacing a Y2K compliant system, and therefore DISA had not placed as high a
priority on testing them as on existing systems needing remediation.



Inclusion of Compliance Clause in Contracts. The DoD management plan
requires that DoD purchase only Y2K compliant products. Contracts should be
written to include the requirements found in FAR, part 39. New contracts written
after August 1997 must reference the FAR and authorize purchases of Y2K
compliant items only. Modifications of existing contracts requiring Y2K
compliance for information technology and date chips are required before
contracts can be used to procure information technology.

DISA has implemented the Y2K language of FAR, part 39 into its new and
existing contracts, through its contracting organization, the Defense Information
Technology Contracting Organization (DITCO). Since December 1997, DITCO
has incorporated a Y2K compliance specification requirement in all new
solicitations and contracts. For existing information technology contracts
awarded prior to December 1997, DITCO incorporated the Y2K specifications
into the contracts on a bilateral, no cost basis.

Interface Agreements. The DoD management plan also requires identification
of systems data exchange interfaces and documentation of agreements between
systems owners regarding data exchange formats and protocols. Data trading
partners must agree on formats and schedules to ensure errors are not passed from
one organization to another. All of the systems reviewed either had interface
agreements or were covered by other agreements. The latter category includes
communications transport systems with telecommunications electrical interfaces,
which must comply with international and national standards such as the
American National Standard Institute.

Contingency Plans. The DoD management plan strongly emphasizes that DoD
Components develop realistic contingency plans for protection against system
failure. The contingency plans provides insurance against the many types of Y2K
disruptions by ensuring that plans are in place to restore the systems and to
continue the mission or function while a system is not available. DISA had made
progress to complete contingency plans for its mission critical systems. Twenty
of the 34 systems reviewed had contingency plans. Of the 14 systems without
contingency plans, ten were either terminated, being replaced, or in the
development phase. Two systems were actually infrastructures for building
systems. A contingency plan is needed for the system using the infrastructure
The remaining two systems, the Defense Satellite Communications System and
the Defense Information Systems Network Deployed (Step) Switch Multiplexer
Unit system, lacked required contingency plans. DISA senior managers agreed
that both systems needed contingency plans, but believed that the U.S. Army
Communications and Electronics Command should prepare and approve them.

Conclusion

The DISA had made substantial progress to ensure that the mission critical
systems reviewed were Y2K compliant but still needs to prepare contingency



plans for the Defense Satellite Communications System and the Defense
Information Systems Network Deployed (Step) Switch Multiplexer Unit system.
The absence of contingency plans for these systems could adversely affect the
ability to complete mission requirements should a Y2K problem materialize

Recommendation and Management Comments

We recommend that the Director, Defense Information Systems Agency
develop contingency plans for the Defense Satellite Communications System
and the Defense Information Systems Network Deployed (Step) Switch
Multiplexer Unit System.

Management Comments. Both the Office of the Assistant Secretary of Defense
(Command, Control, Communications and Intelligence), and the Inspector
General, DISA concurred with the recommendation. The DISA IG stated that
contingency plans for both the Defense Satellite Communications System and the
Defense Information Systems Network Deployed (Step) Switch Multiplexer Unit
System were being prepared and would be completed by June 20, 1999. The
Office of the Assistant Secretary of Defense (Command, Control,
Communications, and Intelligence) concurred with DISA's comments. The full
text of the responses is included in the Management Comments section of this
report.



Appendix A. Audit Process

This is one in a series of reports being issued by the Inspector General, DoD, in
accordance with an informal partnership with the Chief Information Officer,
DoD, to monitor DoD efforts to address the Y2K computing challenge. For a
listing of audit projects addressing the issue, see the Y2K web page on the IGnet
at http://www.ignet.gov.

Scope

Audit Work Performed. We reviewed selected DISA mission critical systems for
Y2K compliance. We met with DISA's Chief Information Officers, Program
Managers, and other designated points of contact at DISA Headquarters, Arlington,
VA, and its offices in Sterling, VA, Falls Church, VA; Reston, VA; and Annapolis,
MD. For each system, we reviewed the.

o Certification checklist,

e interface agreements;

e contingency plans;

e contract provisions that incorporated Y2K language in FAR, subpart 39.106;

o selected systems deployment schedule; and

e DISA systems status reports.

As we reviewed these documents, we determined whether the systems had the
required documentation required by the DoD Y2K management plan requirements.

Methodology

Audit Type, Dates, and Standards. We performed this program audit from
January 1999 to April 1999, in accordance with auditing standards issued by the
Comptroller General of the United States, as implemented by the Inspector General,
DoD. We did not use computer-processed data to perform this audit.

Contacts During the Audit. We visited or contacted individuals and organizations
within DoD. Further details are available upon request.



Use of Technical Assistance and Computer Processed Data. We did not use
technical assistance or computer-processed date to perform this audit.

Management Control Program. We did not review the management control
program related to the overall audit objective because DoD recognized the Y2K
issue as material management control weakness area in FY 1997 Annual Statement
of Assurance.

DoD-Wide Corporate Level Government Performance and Results Act Goals.
In response to the Government Performance Results Act, the Department of Defense
has established six DoD-wide corporate-level performance objectives and 14 goals
for meeting the objectives. This report pertains to achievement of the following
objectives and goals.

e Objective: Prepare now for an uncertain future.
Goal: Pursue a focused modernization effort that maintains U.S. qualitative
superiority in key war fighting capabilities (DoD-3)

DoD Functional Area Reform Goals. Most major DoD functional areas have also
established performance improvement reform objectives and goals. This report
pertains to achievement of the following objectives and goals.

e Objective: Become a mission partner.
Goal: Serve mission information users as customers. (ITM-1.2)

e Objective: Provide services that satisfy customer information needs.
Goal: Modernize and integrate DoD information infrastructure. (ITM-2.2)

e Objective: Provide services that satisfy customer information needs.
Goal: Upgrade technology base. (ITM-2.3)

General Accounting Office High-Risk Area. The General Accounting Office has
specifically designated risk in resolution of the Y2K problem as high. This report
provides coverage of that problem and of the overall Information Management and
Technology high-risk area.

Summary of Prior Audits

The General Accounting Office and the Inspector General, DoD, have conducted
multiple reviews related to Y2K issues. General Accounting Office reports can be
accessed over the Internet at http://www.gao.gov. Inspector General, DoD, reports
can be accessed over the Internet at http://www.dodig.osd.mil.



Appendix B. Y2K Status of Mission Critical

Systems
Certified Year 2000
Systems under Year 2000 Compliance
development. Compliant Phase
1. DISN Video Services No Development
Global
2. DISN Enhanced No Development
Mobile Satellite
System
3. DISN Information Dis No Development
semination
Management
4. Global Combat Yes Development
Support System'
5. Integrated Imagery No Development
Intelligence Database
6. Spectrum XXI No Development
7. Theater Level No Development
Analysis Replanning
and Graphical
Environment
Certified Year 2000
Systems to be terminated  Year 2000 Compliance
prior to the year 2000: Compliant Phase
1. Defense Integration N/A Terminated
Support Tools
2. Management of N/A Terminated
Network Income
Expense and Services
3. Automated Resources N/A Replaced
Management System
4, Joint Operations N/A Retirement

Planning and
Execution System

Completed
Year 2000

Testing
No

Completed
Year 2000

Testing
N/A

N/A

N/A

N/A

Documented  Year 2000 Completed
Contingency FAR Clause Interface
Plans 39.106 Agreements
Not Applicable Yes Yes
(N/A)
No Yes No
No Yes No
N/A N/A Yes
No Yes Yes
Yes Yes Yes
No Yes No
Documented  Year 2000 Completed
Contingency FAR Clause Interface
Plans 39.106 Agreements
N/A N/A N/A
N/A N/A N/A
N/A N/A N/A
N/A N/A N/A

! A prototype of the Global Combat Support System was tested as Y2K compliant but the system
as a whole is still under development. Once operational, the system will need to undergo system

testing.



Legacy systems that will Certified Year 2000
continue to be used Year 2000 Compliance
after the year 2000: Compliant Phase

1. Antidrug Network Yes Implementation

2. Automatic Digital No Completed

Network
3. Common Operational Yes Completed
Picture
4. DISN Asynchronous Yes Completed
Transfer Mode
5. Defense Information Yes Completed
Infrastructure
Operating
Environment
6. Defense Satellite Yes Completed
Communications
System (DSCS):
Network Yes Completed
Planning
Software 2
DSCS Automatic Yes Completed
Spectrum
Analyzer
DSCS Space Yes Completed
Production Yes Completed
Satellite
Comm
Control
Element
USC 28 Modem Yes Completed
7. Defense Information Yes Completed
Systems Network
Integrated
8. DISN Deployed (Step) Yes Completed
Switch Multiplexer
Unit
9. Defense Message Yes Completed
System
10. Defense Red Yes Implementation
Switched Network
11. Defense Switched Yes Implementation
Network®

Completed
Year 2000

Testing

Documented  Year 2000
Contingency FAR Clause

Plans

N/A

N/A

N/A
N/A

Completed
Interface
39.106 Agreements
Yes Yes
Yes N/A
Yes N/A
N/A N/A
Yes N/A
Yes Yes
Yes N/A
Yes N/A
Yes N/A
Yes Yes
Yes Yes
N/A N/A
Yes Yes
Yes Yes
Yes N/A
Yes N/A

2 Although testing is complete on the Network Planning Software subsystem, DISA expects to replace
the Network Planning Software subsystem with another system named the Common Network

Planning Software.

3 DSN appears to be Y2K compliant, however, DISA has requested an independent audit of the test
results for its American Telephone and Telegraph switch systems by the Joint Interoperability Test

Command,
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Legacy systems that will
continue to be used
after the year 2000:

Certified
Year 2000
Compliant

12. Frequency Resource
Records System
Distributed
Computing Facility

13. Frequency Resources
Records System
Central Computing
Facility

14. Global Command
and Control System
(GCCS) (includes all
components)

15, Integrated Digital
Network Exchange

16. Integrated Network
Management System

17. Joint Spectrum
Management System

18. National C2 System
Automated Message
Handler

19. Sensitive Internet
Protocol Router
Network

20. Secret Internet
Protocol Router
Network

21. Terrain Integrated
Rough Earth Model

22. Telecommunications
Service Priority

23. World-Wide Online
System Replacement

Yes

Yes*

Yes

Yes

Year 2000
Compliance
Phase

Completed

Completed

Completed

Completed
Completed
Completed

Completed

Completed

Completed

Completed
Completed

Completed

Completed
Year 2000
Testing

Yes

Yes

Yes

Yes

Yes

Yes
Yes

Yes

Documented  Year 2000
Contingency FAR Clause

Plans 39.106
Yes Yes
Yes Yes
Yes Yes
Yes N/A
Yes Yes
Yes Yes
Yes Yes
Yes N/A
Yes N/A
Yes Yes
Yes Yes
Yes N/A

Completed
Interface

Agreements

Yes

Yes

Yes

N/A

Yes

N/A

N/A

N/A
N/A

N/A

4 The DISA had certified the GCCS as Y2K compliant however the Inspector General, Department of
Defense draft audit report "Status of Resources and Training System Year 2000 Issues," Project No
9L.G-9019, April 16, 1999, has challenged the adequacy of that certification and testing procedures
used for GCCS subsystems.
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Appendix C. Report Distribution

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition and Technology
Director, Defense Logistics Studies Information Exchange
Under Secretary of Defense (Comptroller)
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Assistant Secretary of Defense (Command, Control, Communications, and Intelligence)
Deputy Assistant Secretary of Defense (Command, Control, Communications,
Intelligence, Reconnaissance, and Space Systems)
Deputy Chief Information Officer, and Deputy Assistant Secretary of Defense (Chief
Information Officer, Policy and Implementation)
Principal Director for Year 2000
Assistant Secretary of Defense (Public Affairs)

Joint Staff

Director, Joint Staff

Department of the Army

" Assistant Secretary of the Army (Financial Management and Comptroller)
Inspector General, Department of the Army
Auditor General, Department of Army
Chief Information Officer, Army

Department of the Navy

Assistant Secretary of the Navy (Financial Management and Comptroller)
Inspector General, Department of the Navy

Auditor General, Department of the Navy

Inspector General, Marine Corps

Chief Information Officer, Navy

Superintendent, Naval Postgraduate School

Department of the Air Force

Assistant Secretary of the Air Force (Financial Management and Comptroller)
Inspector General, Department of the Air Force

Auditor General, Department of the Air Force

Chief Information Officer, Air Force
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Defense Organizations

Director, Defense Contract Audit Agency
Director, Defense Information Systems Agency
Inspector General, Defense Information Systems Agency
Chief Information Officer, Defense Information Systems Agency
United Kingdom Liaison Officer, Defense Systems Agency
Director, Defense Logistics Agency
Commandant, Defense Systems Management College
Inspector General, Defense Intelligence Agency
Inspector General, National Imagery and Mapping Agency
Inspector General, National Reconnaissance Office

Non-Defense Federal Organizations and Individuals

Office of Management and Budget
Office of Information and Regulatory Affairs
General Accounting Office
National Security and International Affairs Division
Technical Information Center
Director, Defense Information and Financial Management Systems, Accounting and
Information Management Division, General Accounting Office

Congressional Committees and Subcommittees, Chairman,
and Ranking Minority Member

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

Senate Special Committee on the Year 2000 Technology Problem

House Committee on Appropriations

House Subcommittee on Defense, Committee on Appropriations

House Committee on Armeu Services

House Committee on Government Reform

House Subcommittee on Government Management, Information, and Technology,
Committee on Government Reform

House Subcommittee on National Security, Veterans' Affairs, and International
Relations, Committee on Government Reform

House Subcommittee on Technology, Committee on Science
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Assistant Secretary of Defense (Command, Control,
Communications, and Intelligence) Comments

Assistant Secretary of Defense e
(Command, Control, Communications and iIntelligence) |
: OASD C3
2 $ DASD Y2K, Confingency Plonning, Continuity
& Infegration Management
(703) 602-0991 ext. 101

ax Fox: (703) 602-0994

INYERNET: Daniel.Green @osd.pentogon.mil
'Mr. Kent E. Shaw (DODIG)

To: fFrom: Dan Green

fax:  (703) 604-9204 Pages: 1
Phone: Date:  06/14/99
Re: cc:

COurgent O ForReview [ Plesse Comment [1Please Roply O Please Recycle

Mr Shaw

Here is fax you requested. VR Dan Green

~==Original Megsage-+-
From: Green, Daniel, CIV, OASO/CH/Y2K
Sent: Friday, June 11, 1999 6:27 PM

To: ‘W Garold E. Stephenson (DODIG)' 'Wr. Kent E. Shaw (DODIG)
Subject: mmamamnmmnumwmwmwmmm(mm)
Control # 05-095/99

Dear Mr. Staphenson, and Mr. Shaw,

The Y2K Contingency Pianning Directorate in ASD(C3I) is in recaipt of the following subject
audit: *Audit Report of Audit of Y2K Compliance of Selected Mission Critical Command,
Control, and Commuriications Systemns Managed by DISA (Projact No. 9CC-0089).

With our review of your *draft” audit report we would ke to provide you with the following
concuirence. i is important for DISA to develop contingency plans for the DSCS and DISN
Deployed (STEP) Swich Muitiolexer Unit System, We beliave that DISA's senior mangers are
correct in their assessment that *both syst~ms need contingency plans®.

1 would ke to state my appreciation for your efforts and to ask that you fee! free to contact me
at (703) 602-0391 axt 101, e-mai: Daniel.Green @ osd.pentagon mil if | can be of any further
assistance,

VR

Dan Green

OASD(CaNY2K

Suite 920, Crystal Gateway 1
Daniel.Green @ osd.pentagon mil
(703) 602-0991 ext 101

FICHLE Xvid Wd €2:20 NOW 66-%1-NAf
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Defense Information Systems Agency Comments

DEFENSE INFORMATION SYSTEMS AGENCY

701 S. COURTHOUSE ROAD
ARLINGTON, VIRGINIA 22204-2189

N REPLY
REFERYO:

Inspector General (IG) 10 June 1999

MEMORANDUM FOR INSPECTOR GENERAL, DEPARTMENT OF DEFENSE
(ATTN: CONTRACT MANAGEMENT DIRECTORATE)

SUBJECT: Response to DoD IG Draft Report, Year 2000 Compliance
of Selected Mission Critical Command, Control, and
Communications Systems Managed by the Defense
Information Systems Agency (Project 9CC-0089)

1. The following is the ARgency’s response to the subject report:

Recommendation: ..DISA develop contingency plans for the
Defense Satellite Communications System and the Defense
Information Systems Network Deployed (STEP) Switch Multiplexer
Unit System.

Response: Both DSCS and DISN-D are non date processing and
thus category 5 systems, ones that require no management action
or system contingency plan. We are currently drafting a
system/operational contingency plan for both DSCS and DISN-D
(STEP), due June 20th. Both systems are certified Y2K compliant
and both are presently involved in higher level testing at the
Joint User Switch Exercises.

2. If you have any questions, please
Audit Liaison, at (703) 607-6607.

Inspector General

Quality Information for a Strong Defense
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Audit Team Members

The Contract Management Directorate, Office of the Assistant Inspector
General for Auditing, DoD, produced this report. Personnel of the Office of
the Inspector General, DoD, who contributed to this report are listed below.

Garold E. Stephenson
Kent E. Shaw

Elaine M. Jennings
Steven 1. Case
Robert E. Beets
George B. West, Jr.



	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

